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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year: 2013 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Laboratory Study of High Performance Curing Compounds for Concrete Pavement-Phase II 

Project investigator: Steven Cramer Phone:  608-265-2001  E-mail: cramer@engr.wisc.edu  

Administrative contact: Angela Pakes  Phone: (608) 890-4966   E-mail:  apakes@Sustainability.wisc.edu 

WisDOT contact: Kimberley Dinkins Phone: (608) 267-2828  E-mail: KimberleyR.Dinkins@dot.wi.gov 

WisDOT project ID: 0092-11-05 Other project ID:       Project start date: 9/1/2012 

Original end date: 9/30/2014 Current end date: 9/30/2014 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
 
Project description: 
The primary objective of this study is to determine the effect that the presence of bleed water on the surface of concrete 
has on the effectiveness of curing compounds with regards to freeze-thaw surface durability and to provide 
recommendations on when curing compounds should be applied. A secondary objective of this study is to determine the 
repeatability of in assessing curing compound performance and to identify the trade-offs in curing compound performance 
with regards to surface durability. 
 

 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):  
In this quarter it was determined that one coarse aggregate that had been reliably supplied in the past did not meet 
WisDOT specifications.  This aggregate was removed from our facilities and through the assistance of WCPA contractors, 
a replacement aggregate was quickly obtained, tested for compliance and incorporated into the research program.   
Approximately 50% of all specimens have been manufactured to date and approximately 10% of all freeze-thaw 
specimens have completed their 60 ASTM C672 exposure cycles.    The project team meets every other week at a 
minimum. 
 
Anticipated work next quarter: 
Our goal is to complete the manufacture of all specimens during the next quarter and work them into the f/t test 
environment in the UW-Madison Biotron.  We will begin to analyze the data. 
 
Circumstances affecting project or budget: 
As mentioned above, one coarse aggregate source was found to be out of WisDOT spec and was replaced at a rather 
critical time in the project.  This activity included removal of previous aggregate and material data testing on the new 

Total 
Project Budget 

Expenditures 
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Total 
Expenditures 

% Funds 
Expended 
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Completed 

$150,004.00 $14,463.56 $57,851.56 39% 55% 



 
aggregate.   This combined with the previous delay related to the Biotron F/T test facility has placed the project several 
months behind schedule.  The aggregate problem did not allow us the opportunity to make up for any of the previous lost 
time.  The project has progressed past these two difficulties at this time and is proceeding.  It seems inevitable that a no-
cost extension will be necessary to complete this project but we are waiting to see what time can be regained or whether 
additional difficulties arise. 
 
Attach / insert Gantt chart and other project documentation 
 
See attached Gantt chart. 
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